

## Project Management using EDN Issues Rubric

(Ver. 2023-01-17)

You and your team use EDN Issues to manage your project. Your ability to manage assigned tasks is evaluated once a week from the fourth week through the fifteenth week. The points earned for **all 12 weeks** are totaled into your semester Project Management grade.

Score each week:

- 0.0 points - The student neither had any task for the week nor updated any task's status.
- 5.0 points - The student had at least one task (issue) for the week and updated its status promptly.
- 7.5 points - The student had at least one SMART task for the week and updated its status promptly.
- 10.0 points - The student had at least one SMART task for the week and updated its status promptly. The history of a completed task includes a link to the corresponding output(s).

The following table shows the conversion from a total numeric score to a letter grade.

MAX = 10.0 points/week x 12 weeks = 120 points (100 points + 20 bonus points)

Hint: Make the duration of a task at most a week. Create subtasks as needed.